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FORM DPW-CIA 2/05 N STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  September, 2015

Date: October 6, 2015

CONTRACTOR: F&H CONSTRUCTION

ADDRESS: 1115 E. Lockeford Street Contract No. 63784 [ ]
City, State ZIP: Lodi, CA 95240 DAGS Job No. 15-14-7509
PROJECT TITLE: Maui Veteran's Cemetery - Renovation & Expansion
CONTRACT FOR INSPECTION BRANCH USE

{ | SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 4,697,753.00  |DUE MONTHLY: [ | PROJECT SCHEDULE

{ 1 DALY RREFORTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

[_] PROJECT NAME AND LOCATION [ 1 ALL SIGNATURES
CHANGE ORDERS
Total $ 32,529.00
Adjusted Contract Amount $ 4,730,282.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 28.48% $ 1,337,962.00 100.00% _$ 32,529.00 $ 1,370,491.00
Retained REDUCED ] $ 101,321.00 $ 1,626.00 $ 102,947.00
Amount Subject to Payment $ 1,236,641.00 $ 30,903.00 $ 1,267,544.00
Payments to Date $ 1,199,459.00 $ 1,199,459.00
Payments Now Due $ 37,182.00 $ 30,903.00 $ 68,085.00

Payment No. FINAL{ ]

Remarks:

[3,]

1. Computed and Checked by: 2. | certify that the above bill is correct, just, that payment has not been received, and all

payroll affidavits have been submitted, are curent, or proper deductive exclusions have
M been made to this request; and least 80% of our workforce resides in Hawaii.
1ol

3. Recommended: Project Inspector or Engineer Date:
F&H Construction
N f
W 7 /0//5— ame of Contractor
4 Recommbr@ed Area Engineer/Architect Date:
W/ “7 ’ wfrofrs”
5. Approved: &9~ Branch Chief or District Engineer Date: By signature / Title:

The Public Works Administrator certifies that change orders have been issued and the work performed

L.
(/ [ Stalfublic Works Administrator [




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September, 2015

CONTRACTOR: F&H CONSTRUCTION Contract No.: 63784
PROJECT TITLE: Maui Veteran's Cemetery - Renovation & Expansion DAGS Job No.: 15-14-7509
Q
% CONTRACT
9 LICENSE BASIC CONTRACT! COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
F&H CONSTRUCTION General Contractor 15580 $4,697,753] §1,337,962| 28.48% 5.0% $66,898| A
.II.I.I-IIII.IIIIIIIIIII;IIIIIIIIIIIIIIIIIII-IIlllll.lllllllIIIIIIIIIIIIII.IIIIIIIIIIIIIIIIIIIIIII.I.l-.lllllllI..l.lll.lll.ll.lll.ll
SUB-CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
PB Sullivan Site Work 22090 $1,386,552 $527,404| 38.04% 5.0% $26,370
Bowman Termite Soil Treatment PCO-830 $10,903 51,378 12.64% 5.0% $68
Maui Kupono Asphalt Paving 27998 $136,272 0.00% 5.0% 50
Valley Isle Fencing Fences & Gates 20077 $135,426 0.00% 5.0% 30
Kihei Gardens Landscaping 16417 $792,536 $8,820 1.11% 5.0% $441
Associated Steel Reinforcing Steel 225 $30,850 0.00% 5.0% 30
Hawaii Masonry Cast-in-Place 27684 $43,100 0.00% 5.0% $0
Ono Construction Concrete Unit Masonry 21820 $66,000 0.00% 5.0% 30
Davids Fencing Aluminum Fencing 21806 $103,792 0.00% 5.0% 30
Beachside Roofing Metal Roofing 22075 $34,048 0.00% 5.0% 50
Aloha Sheet Metal Sheet Metal Flashing 28631 $13,500 0.00% 5.0% 30
Commercial Shelving Roll Up Doors 7065 $16.458 0.00% 5.0% 30
Elegant Painting Painting 30847 $18,877 0.00% 5.0% $0
M&M Tanks Water Tank 21256 $5284,179 $129,248] 45.48% 5.0% $6,462
Qcean Electric (Luis Rico) Electrical 29064 $216,500 $21,650{ 10.00% 5.0% $1,082
Dorvin D. Leis Plumbing 4747 566,726 0.00% 5.0% 30
Total Retained from Subs $34,423|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $101,321|

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H Construction

Name of Contractor ///—-
‘ .
Initial - Project Inspector or Engineer
IO A YR VPSR VoY ¥ s
r/

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September, 2015

CONTRACTOR: F&H CONSTRUCTION Contract No.: 63784

PROJECT TITLE: Maui Veteran's Cemetery - Renovation & Expansion DAGS Job No.: 15-14-7509
a CHANGE
% ORDER
o] LICENSE CHANGE ORDER] COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT! TO DATE| CMPL % RETAINED

F&H CONSTRUCTION General Contractor $32,529 $32,529] 100.00% 5% $1,626

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUBI COMPL. %] RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE| CMPL % RETAINED
PB Sullivan (OCO No. 1) Site Work 22090 $29,158 $29,158{ 100.00% 5% $1,457
#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/O! 5% $0

#DIV/O! 5% $0

#DIV/O! 5% 30

#DIV/Q! 5% $0

#DIV/O! 5% 50

#DIV/O! 5% 30

#DIV/0! 5% 30

#DIV/0! 5% 30

#DIV/0! 5% 50

#DIV/O! 5% 30

#DIV/IO! 5% 30

#DIV/0! 5% 30

#DIV/Q! 5% 30

#DIV/0! 5% 30

#DIV/0! 5% 30

#DIV/IO! 5% $0

Total Retained from Subs $0

‘ }CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $1,626]

| certify that the above retentions are correct for this request.

Fan Covsheuckiow

Name of Contractor

[N Y T B7S  S—

o//lc

By éignature

NOTE:

Columnar totals shall be equal in dollar vaiue to that on

the Monthly Estimate Sheet

Datel {

Checked/Verified by:

7

Initial - Project Inspector or Engineer

A



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: MAUI VETERANS CEMETERY - EXPANSION AND IMPROVEMENTS

BILLING MONTH: October-15 DAGS JOB NO.: 1 5-14-7509 CONTRACT NO.:

CONTRACTOR: F & H CONSTRUCTION

VENDOR CODE: 24028181

63784

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due

01 $11-281M $40,173.00 $2,991.00 $37,182.00

Totals: | $40,173.00 $2,991.00 $37,182.00

Change Order Payment Suffix: 2,3

Suffix Fund Symbol Amount Earned Retainage Amount Due
02 sit-281M $32, 52900 41,624,00 $30903 .00

Totals: $32,529.00 $1,626.00 $30,903.00

Grand Total: | $72,702.00 $4,617.00 $68,085.00

Ne 16 20
Verified/By DATE

Vendor Code 24028181

Cost Code 3A1

Voucher No.

Verified By

(This Section for Administrative Services Office Use Only)

CswV izl




